

Project Plan Template					
Phase 1 Discovery	Phase 2 Design	Phase 3 Validate	Phase 4 Design	Phase 5 Validate	Phase 6 Design
<div>12/4/20</div> <div>Completed By <b>(Date)</b></div>	<div>12/11/20</div> <div>Completed By <b>(Date)</b></div>	<div>12/18/20</div> <div>Completed By <b>(Date)</b></div>	<div>12/29/20</div> <div>Completed By <b>(Date)</b></div>	<div>1/5/21</div> <div>Completed By</div>	<div>1/14/21</div> <div>Completed By</div>
<div>1.</div> <div>Plan Research</div> <div>Research Plan</div> <div>Methods/Deliverables</div> <div>3</div> <div>Hours</div>	<div>4.</div> <div>Design Information Architecture</div> <div>User flows</div> <div>Methods/Deliverables</div> <div>4</div> <div>Hours</div>	<div>6.</div> <div>Prepare to Test</div> <div>Test Script</div> <div>Methods/Deliverables</div> <div>4</div> <div>Hours</div>	<div>9.</div> <div>Design in High Fidelity</div> <div>Revised wireframes + prototype</div> <div>Methods/Deliverables</div> <div>20</div> <div>Hours</div>	<div>10.</div> <div>Prepare to Test</div> <div>Test script</div> <div>Methods/Deliverables</div> <div>3</div> <div>Hours</div>	<div>13.</div> <div>Iterate High Fidelity</div> <div>Final Designs</div> <div>Methods/Deliverables</div> <div>8</div> <div>Hours</div>
<div>2.</div> <div>Conduct Research</div> <div>Competitive Heuristic Analysis</div> <div>Methods/Deliverables</div> <div>8</div> <div>Hours</div>	<div>5.</div> <div>Design in Low Fidelity</div> <div>Wireframes using a UI kit</div> <div>Methods/Deliverables</div> <div>19</div> <div>Hours</div>	<div>7.</div> <div>Conduct Testing</div> <div>Remote usability testing (5 users) with wireframes</div> <div>Methods/Deliverables</div> <div>6</div> <div>Hours</div>		<div>11.</div> <div>Conduct Testing</div> <div>Remote testing with Phase 4 Prototype</div> <div>Methods/Deliverables</div> <div>6</div> <div>Hours</div>	
<div>3.</div> <div>Synthesize Research</div> <div>Summary</div> <div>Methods/Deliverables</div> <div>3</div> <div>Hours</div>		<div>8.</div> <div>Synthesize Results</div> <div>Summary</div> <div>Methods/Deliverables</div> <div>3</div> <div>Hours</div>		<div>12.</div> <div>Synthesize Results</div> <div>Summary</div> <div>Methods/Deliverables</div> <div>3</div> <div>Hours</div>	
Rationale	Rationale	Rationale	Rationale	Rationale	Rationale
<div>Researching competitors will allow me to see easily what works and what doesn't, and it is much quicker than interviewing users. Applying heuristic knowledge will gave me impactful insights and a better idea of these products' triumphs and pitfalls.</div>	<div>I prefer to provide wireframes for potential users to test because I find that wireframes are more realistic and thus more useful for testing.</div> <div>Users should feel like this is close to being a real product. I will most likely use a combination of UI kits to create my wireframes.</div>	<div>In-person testing isn't usually feasible at the moment, but I'll try to get as much in-person feedback as possible while leading mostly remote sessions with 5 people who use fitness tracking apps and have demonstrated interest in a direct messaging feature.</div>	<div>I will build upon my wireframes for my high fidelity mockups. I will create a working prototype because that is the most realistic tool to use for testing.</div>	<div>Remote testing is more feasible at the moment; I will use the prototype I developed in the previous step to run tests with 5 users.</div>	<div>I will incorporate user feedback from the last round of testing so that my final designs are refined and usable.</div>